QUARTERLY STATUS REPORT
RFCA IMPLEMENTATION
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
FIRST QUARTER FISCAL YEAR 2000

10 Introduction

Pursuant to paragraph 263 of the Rocky Flats Cleanup Agreement (RFCA or Agreement), this
quarterly status report presents the progress toward implementation of activities covered under
the Agreement The RFCA is a legally binding agreement between the Department of Energy
(DOE), the Environmental Protection Agency (EPA), and the Colorado Department of Public
Health and Environment (CDPHE) to accomplish required cleanup of radionuchide and
hazardous substance contamination at and from the Rocky Flats Environmental Technology Site
(RFETS or Site)

This report describes key activities that occurred from October 1999 through December 1999
(referred to as the first quarter of fiscal year [FY] 00) The sections of this report are organized
into the following topics (1) Introduction, (2) Key Site-wide Activities Supporting RFCA and
Site Closure, and (3) List of Approved Decision Documents

20  Key Site-wide Activities Supporting RFCA and Site Closure
21 Industral Area Operable Umt, Building 779 Cluster Closure Project

The Decommussiomng Operations Plan (DOP) for the Building (B) 779 Cluster Project was
approved by CDPHE on February 6, 1998 As of December 31, 1999, the following activities
were completed or imtiated

(1)  The Closeout Radiological Survey Report and the Non-Radiological Closeout
Report for the Admunistrative Area of B779 was completed and approved by the
DOE Rocky Flats Field Office (RFFO) and CDPHE

(2) Demolition of the Admimstrative Area of B779 was completed,

(3)  The Closeout Radiological Survey Report and the Non-Radiological Closeout
Report for the Annex A area of B779 was completed and approved by DOE,
RFFO and CDPHE, -

(4)  The Closeout Radiological Survey Report and the Non-Radiological Closeout
Report for B779, Main Building was completed and approved by DOE, RFFO
and CDPHE,

&) Demolition of B779 Main Building and Annex B (remainder of B779), was
mtiated on December 30, 1999,

6) Buildings 784, 785, 786, 787 (Cooling Towers) were demolished,

) Building S783 (Metal Paint Storage Bldg ) was removed,

(8)  Three above ground storage tanks were removed,

®) Stripout of B782 (Filter Plenum Facility) was initiated
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22  Actimde Migration Evaluation

During the first quarter of FY00, the Actimide Migration Evaluation (AME) Group conducted the
following activities

Q) A regulator and stakeholder meeting was held on October 4, 1999, to discuss  (2)
so1l aggregation properties, (b) the results of the air modeling, (c) summary of
redox and colloid experiments, (d) plutonium bio-uptake, and (¢) the status of the
903 Pad remediation project

) The watershed erosion (WEPP) modeling for the South Interceptor Ditch, Woman
Creek and Walnut Creek watersheds and the sediment transport modeling (and the
results report) was revised based upon comments from Dr Leonard Lane,

(3)  The redox experiments and final reports were completed,

(4)  The draft uranium geochemical modeling report was reviewed,

) Documentation for conducting uranium Inductively-Coupled Plasma/Mass
Spectrometry analyses at Los Alamos National Laboratory for RFETS
groundwater samples was prepared,

(6) Documentation for collection of concrete and soi1l samples for determining the
plutonium, americium, and uranium valence states of the sample was prepared,

@) Summary of FY00 work scope was prepared, and

8 Two aseptic groundwater wells were installed

A public AME meeting was held on January 10, 2000, to discuss soil kriging results, AME work
scope progress, and comments on the conceptual model Results of the meeting will be tncluded
1n next quarter’s report

23  Industrial Area Characterization and Remediation Strategy

The Industrial Area Charactenzation and Remediation Strategy (IA Strategy), submitted to
CDPHE and EPA 1n FY99, provides a roadmap to closure of the Industnal Area (IA) Operable
Unit (OU) The IA Strategy integrates characterization and remediation of the IA individual
hazardous substance sites (IHSS) with decontamination & decommissioning (D&D) activities
The IA Strategy also addresses other interfaces and streamhining actions essential to achieving
the goals of the 2006 Closure Project Baseline

The first action of the IA Strategy 1s to develop an Industnal Area Sampling and Analysis Plan
(IASAP) Development of the draft IASAP was mnttiated during the first quarter of FY00 A
Working Group was established and was comprised of representatives from CDPHE, EPA, DOE
and the Kaiser-Hill Team Working Group tasks included development of draft data qualhity
objectives (DQOs), a data filter process for assessing usability of existing analytical data from the
IA, and review of the existing data management processes to determine needed upgrades to the
Soil Water Database The DQOs will guide charactenzation of the LA to support remediation and
ensure that the characterization data will also support the Comprehensive Risk Assessment
Consensus on the DQOs by CDPHE, EPA, DOE and the Kaiser-Hill Team 1s expected early in
the second quarter of FYO0 A draft IASAP will be developed after consensus 1s reached on the
DQOs The IASAP will require approval by EPA and CDPHE prnior to implementation




24  Buffer Zone Operable Umt, 903 Pad

To address the EPA’s and CDPHE's concerns about the large scope of environmental restoration
work currently scheduled for the final two years of the RFETS closure project, the RFCA Parties
have agreed to pursue a proposal for the EPA to assume responsibihity for 903 Pad remediation

If this proposal 1s adopted, the DOE agrees to provide funding to the EPA for the remediation
The Parties believe that any such remediation project assumed by the EPA should begin in FY02
The Parties will define the regulatory, site support, and contractual framework of the proposal by
June 30, 2000 In the event 903 Pad remediation 1s not assumed by the EPA 903 Pad remediation
by the Site contractor will begin 1n FY03, with completion 1n FY03

25  RFCA Milestones and Target Activities

RFCA FY00 Milestones were established on January 4, 1999, and are included as Attachment |
Since the milestones were established after the close of the first quarter of FYO0O, there will be no
progress report on the status of the milestones unul next quarter’s report Target activities for
FYO00 have not been established

30  List of Approved Decision Documents

This hist of approved decision documents provides the information for the update to RFCA
Attachment 12

) CDPHE and EPA approved the RFCA Standard Operating Protocol (RSOP) for
the disposition of concrete rubble on October 18, 1999

@) CDPHE approved the Building 776/777 Closure Project Decommussioning
Operations Plan on November 5 1999

3 A minor modification to the Decommissioning Operations Plan for 776/777 was
approved by CDPHE on December 15, 1999 This minor modification describes
unit-specific closure information and removal of RCRA units within set 62




Attachment 1 RFCA FY00 Milestones

RFCA FY00 MILESTONES

FY00-M2

Complete demolition to slab of B779 by 9/30/00

FY00-M5

Ship 6000m3 of LL/LLMW between 10/1/99 and 9/30/00

FY00-M6

Complete 86 shipments to WIPP during FY00 Thus assumes WIPP is open and
remains open during the fiscal year, WIPP recerves a RCRA disposal permit and
can accept Rocky Flats TRU and TRM by February 2000 NMED certifies
shipments of Rocky Flats waste to WIPP by February 2000

FY00-new

Store TRU waste 1n B906 by September 1, 2000 If B906 is needed prior to
September 1, 2000, for TRU waste storage, then B906 must be ready 1n time to
not impact residues or D&D (1 ¢ Slowing down the generatton rate of TRU
waste 1s not an acceptable means of meeting this milestone)

FYO00-new

Complete 18 D&D worksets between 10/1/99 and 9/30/00




